

Proposed Integrated 10-Stage Timeline – May 2009
DRAFT
Revised: March 30, 2009

Window	Initiative	Description
May		
4 thru 15	Team Meetings	Meetings as schedule permits. DCT creates metrics.
4 thru 29	LMS Implementations	First approved recommendations are implemented.
19	Leadership Team Tag up	Information exchange on status and next steps.
Team Activity		
	A - Written Guidance/Guidelines	
	B - Consistent Decisions	
	C - LMS Effectiveness	
	D - Employee Satisfaction	
	E - Accurate and Timely Information	
	1 - Pay and Compensation	More accurate job descriptions
	2 - Workload	May Create formal standards to address participant needs.
	3 - Fair Treatment	1st meeting - brainstorm
	4 - Building and Sites	
	5 - Rumors and Gossip	

Team Leads and Team Structure to coordinate meeting schedules when a period is defined.