

Proposed Integrated 10-Stage Timeline – June 2009
DRAFT
Revised: March 30, 2009

Window	Initiative	Description
June		
8 thru 19	Workforce Baseline Team Recommendations	If available, recommendations are made or status reports delivered to the decision-making authority.
8 thru 19	First LMS Metric Cycle	First wave of metrics collected on implementations.
30	Leadership Team Tag up	Information exchange on status and next steps.
Team Activity		
	A - Written Guidance/Guidelines	
	B - Consistent Decisions	
	C - LMS Effectiveness	
	D - Employee Satisfaction	
	E - Accurate and Timely Information	
	1 - Pay and Compensation	
	2 - Workload	
	3 - Fair Treatment	Research Methods
	4 - Building and Sites	Education - Fact versus Fiction
	5 - Rumors and Gossip	Accurate and Timely Information - Info Flow Accessible

Team Leads and Team Structure to coordinate meeting schedules when a period is defined.