

Proposed Integrated 10-Stage Timeline – July 2009
DRAFT
Revised: March 30, 2009

Window	Initiative	Description
July		
13 thru 24	Evaluation Roll up	Facilitators are formulating 10-Stage evaluations
28	Leadership Team Tag up	Information exchange on status and next steps.
Team Activity		
	A - Written Guidance/Guidelines	
	B - Consistent Decisions	
	C - LMS Effectiveness	
	D - Employee Satisfaction	
	E - Accurate and Timely Information	
	1 - Pay and Compensation	Research compensation with other localities
	2 - Workload	
	3 - Fair Treatment	Methods
	4 - Building and Sites	Develop criteria to assess site (ADA standards, clean and working restrooms, etc.) Methods
	5 - Rumors and Gossip	

Team Leads and Team Structure to coordinate meeting schedules when a period is defined.