

Proposed Integrated 10-Stage Timeline - February, 2009
DRAFT

Window	Initiative	Description
February		
3 - am	Primary Data Feedback Meetings	Feedback information to Client (and Directs if invited), Top Management, DCT, and remainder of LMS.
3 - pm	Data Fair #1	Feedback information to entire organization and recruit potential team members.
5 - all day	Data Fair #2	Feedback information to entire organization and recruit potential team members.
10	Leadership Team Tag up	Exchange information concerning this project.
23 - 27	RGB Certification	To Certify facilitators to meet the Department information needs.

(LMS = Leadership, Management, Supervisors)